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CPM_10576-190708_2016-01-12_1BSCPM_10576-190708_2016-01-12_1BSCPM_10576-190708_2016-01-12_1BS 208 12-Jan-16 29-Oct-16 11

Proejct MilestonesProejct MilestonesProejct Milestones 208 12-Jan-16 29-Oct-16 11

A1001 Award Contract 0 12-Jan-16 11 5d Calendar

A5570 Open to Traffic - Project Complete 0 29-Oct-16* 16 7d Calendar

Level of EffortLevel of EffortLevel of Effort 215 29-Mar-16 29-Oct-16 16 7d Calendar

A1520 Field Construction Overall Duration 215 29-Mar-16 29-Oct-16 16 7d Calendar

RoadwayRoadwayRoadway 214 30-Mar-16 29-Oct-16 16 7d Calendar

PreStagePreStagePreStage 30 30-Mar-16 28-Apr-16 17 7d Calendar

A2560 Pre-Stage Work 30 30-Mar-16 28-Apr-16 17 7d Calendar

Stage 1Stage 1Stage 1 181 02-May-16 29-Oct-16 16 7d Calendar

A2565 NB I-75 Reconstruction - POB to Sta 2175+00 181 02-May-16 29-Oct-16 16 7d Calendar

A2570 NB I-75 Reconstruction - Sta 2258+00 to POE 78 13-May-16 29-Jul-16 14 7d Calendar

A2490 Ramp A Reconstruction 72 13-May-16 23-Jul-16 20 7d Calendar

A2260 Ramp B Reconstruction 59 25-May-16 22-Jul-16 21 7d Calendar

Stage 2Stage 2Stage 2 90 01-Aug-16 29-Oct-16 16 7d Calendar

A7090 SB I-75 Reconstruction - POE to Sta 2258+00 88 01-Aug-16 27-Oct-16 15 7d Calendar

A7100 SB I-75 Reconstruction - Sta 2175+00 to POB 79 12-Aug-16 29-Oct-16 16 7d Calendar

A7110 Ramp C Reconstruction 72 12-Aug-16 22-Oct-16 23 7d Calendar

A7120 Ramp D Reconstruction 59 24-Aug-16 21-Oct-16 24 7d Calendar

Submittals & ProcurementSubmittals & ProcurementSubmittals & Procurement 203 12-Jan-16 23-Oct-16 16

Project ScheduleProject ScheduleProject Schedule 286 12-Jan-16 23-Oct-16 22 7d Calendar

Initial Baseline ScheduleInitial Baseline ScheduleInitial Baseline Schedule 77 12-Jan-16 28-Mar-16 15 7d Calendar

A5730 Develop and Submit Baseline Schedule (1BS) 21 12-Jan-16 01-Feb-16 15 7d Calendar

A5740 Develop and Submit Interim Project Schedule (IS) 14 12-Jan-16 25-Jan-16 15 7d Calendar

A5750 MDOT Review and Comment Interim Project Schedule (IS) 7 26-Jan-16 01-Feb-16 15 7d Calendar

A5760 MDOT Review and Comment Baseline Schedule (1BS) 14 02-Feb-16 15-Feb-16 15 7d Calendar

A5770 Contractor Revise and Resubmit Baseline Schedule (1BS_R1) 7 16-Feb-16 22-Feb-16 15 7d Calendar

A5780 MDOT Review & Comment Baseline Schedule (1BS_R1) 14 23-Feb-16 07-Mar-16 15 7d Calendar

A5790 Contractor Revised & Resubmit Baseline Schedule (1BS_R2) 7 08-Mar-16 14-Mar-16 15 7d Calendar

A5800 MDOT Review & Approve Baseline Schedule (1BS_R2) 14 15-Mar-16 28-Mar-16 15 7d Calendar

Update SchedulesUpdate SchedulesUpdate Schedules 195 29-Mar-16 09-Oct-16 22 7d Calendar

A5810 Maintain Project Schedule and Provide Monthly Updates 195 29-Mar-16 09-Oct-16 22 7d Calendar

Final Update ScheduleFinal Update ScheduleFinal Update Schedule 14 10-Oct-16 23-Oct-16 22 7d Calendar

A5820 Develop and Submit Final Update Schedule 14 10-Oct-16 23-Oct-16 22 7d Calendar

HMA ProductionHMA ProductionHMA Production 30 12-Jan-16 10-Feb-16 95 7d Calendar

Mix DesignsMix DesignsMix Designs 21 12-Jan-16 01-Feb-16 104 7d Calendar

A5830 Develop HMA Mix Designs 10 12-Jan-16 21-Jan-16 104 7d Calendar

A5840 MDOT Review HMA Mix Designs 10 22-Jan-16 31-Jan-16 104 7d Calendar

A5850 HMA Pre-Production Meeting 1 01-Feb-16 01-Feb-16 104 7d Calendar

QC PlanQC PlanQC Plan 30 12-Jan-16 10-Feb-16 95 7d Calendar

A5860 Develop HMA QC Plan 10 12-Jan-16 21-Jan-16 95 7d Calendar

A5870 MDOT Review & Comment Period - HMA QC Plan 10 22-Jan-16 31-Jan-16 95 7d Calendar

A5880 Revised & Resubmit - HMA QC Plan 5 01-Feb-16 05-Feb-16 95 7d Calendar

A5890 MDOT Review & Approve - HMA QC Plan 5 06-Feb-16 10-Feb-16 95 7d Calendar

Concrete ProductionConcrete ProductionConcrete Production 46 12-Jan-16 15-Mar-16 82

Mix DesignsMix DesignsMix Designs 64 12-Jan-16 15-Mar-16 62 7d Calendar

A5900 Develop Concrete Mix Designs 10 12-Jan-16 21-Jan-16 103 7d Calendar

A5910 MDOT Review Concrete Mix Designs 10 22-Jan-16 31-Jan-16 103 7d Calendar

A5920 Concrete Pre-Production Meeting 1 15-Mar-16 15-Mar-16 62 7d Calendar

QC PlanQC PlanQC Plan 30 12-Jan-16 10-Feb-16 148 7d Calendar

A5930 Develop Concrete QC Plan 10 12-Jan-16 21-Jan-16 148 7d Calendar

A5940 MDOT Review & Comment Period - Concrete QC Plan 10 22-Jan-16 31-Jan-16 148 7d Calendar

A5950 Revise & Resubmit - Concrete QC Plan 5 01-Feb-16 05-Feb-16 148 7d Calendar

A5960 MDOT Review & Approved - Concrete QC Plan 5 06-Feb-16 10-Feb-16 148 7d Calendar

Plant SetupPlant SetupPlant Setup 45 12-Jan-16 14-Mar-16 44 5d Calendar

A5970 Secure & Clear Plant Site 20 12-Jan-16 08-Feb-16 44 5d Calendar

A5980 Place Base & Mobilize Portable Concrete Plant 15 09-Feb-16 29-Feb-16 44 5d Calendar

A5990 Perform Checks / Certification /  Run Test Batches 10 01-Mar-16 14-Mar-16 44 5d Calendar

2016 Construction Work2016 Construction Work2016 Construction Work 153 29-Mar-16 29-Oct-16 11

A1510 Mobilize and Start Field Work 1 29-Mar-16 29-Mar-16 11 5d Calendar

A2470 Shift traffic to Temp Widening for 2016 work 1 29-Apr-16 29-Apr-16 11 5d Calendar

Prestage Work for traffic shiftsPrestage Work for traffic shiftsPrestage Work for traffic shifts 22 30-Mar-16 28-Apr-16 11

A1540 Shift Traffic to inside lanes off SB - Prestage Work 1 30-Mar-16 30-Mar-16 11 5d Calendar

A1550 Construct SB Widening for traffic shift - Prestage Work 8 31-Mar-16 11-Apr-16 11 5d Calendar

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2016 2017

Award Contract

Open to Traffic - Project Complete

Field Construction Overall Duration

Pre-Stage Work

NB I-75 Reconstruction - POB to Sta 2175+00

NB I-75 Reconstruction - Sta 2258+00 to POE

Ramp A Reconstruction

Ramp B Reconstruction

SB I-75 Reconstruction - POE to Sta 2258+00

SB I-75 Reconstruction - Sta 2175+00 to POB

Ramp C Reconstruction

Ramp D Reconstruction

Develop and Submit Baseline Schedule (1BS)

Develop and Submit Interim Project Schedule (IS)

MDOT Review and Comment Interim Project Schedule (IS)

MDOT Review and Comment Baseline Schedule (1BS)

Contractor Revise and Resubmit Baseline Schedule (1BS_R1)

MDOT Review & Comment Baseline Schedule (1BS_R1)

Contractor Revised & Resubmit Baseline Schedule (1BS_R2)

MDOT Review & Approve Baseline Schedule (1BS_R2)

Maintain Project Schedule and Provide Monthly Updates

Develop and Submit Final Update Schedule

Develop HMA Mix Designs

MDOT Review HMA Mix Designs

HMA Pre-Production Meeting

Develop HMA QC Plan

MDOT Review & Comment Period - HMA QC Plan

Revised & Resubmit - HMA QC Plan

MDOT Review & Approve - HMA QC Plan

Develop Concrete Mix Designs

MDOT Review Concrete Mix Designs

Concrete Pre-Production Meeting

Develop Concrete QC Plan

MDOT Review & Comment Period - Concrete QC Plan

Revise & Resubmit - Concrete QC Plan

MDOT Review & Approved - Concrete QC Plan

Secure & Clear Plant Site

Place Base & Mobilize Portable Concrete Plant

Perform Checks / Certification /  Run Test Batches

Mobilize and Start Field Work

Shift traffic to Temp Widening for 2016 work

Shift Traffic to inside lanes off SB - Prestage Work

Construct SB Widening for traffic shift - Prestage Work

 

  10576-190706 I-75 Reconstruction - Wayne County

 

Road Reconstruction Baseline Schedule Example

Data Date: 1/12/16

 Run Date: 1/25/16

Submission Date: 1/27/16

Contractor: ABC Construction, Inc.

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

WBS Summary Activity

WBS Summary Progress
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A1930 Install TCB/Signs & Shift Traffic - Prestage Work 3 11-Apr-16 13-Apr-16 11 5d Calendar

A2040 Shift traffic on NB to outside lanes - Prestage Work 1 14-Apr-16 14-Apr-16 11 5d Calendar

A2050 Construct Inside widening on NB - Prestage Work 7 14-Apr-16 22-Apr-16 15 5d Calendar

A2080 Construct crossovers in median - Prestage Work 7 15-Apr-16 25-Apr-16 11 5d Calendar

A2100 Install pipe at Michigan Drain - Prestage Work 2 16-Apr-16 17-Apr-16 4 Weekend only

A2270 Install TCB in crossovers - Prestage Work 3 21-Apr-16 25-Apr-16 11 5d Calendar

A2410 Striping / Signs - Prestage Work 3 26-Apr-16 28-Apr-16 11 5d Calendar

2016 Roadwork - Stage 12016 Roadwork - Stage 12016 Roadwork - Stage 1 65 02-May-16 29-Jul-16 10

NB Reconstruct (POB to Sta 2175+00)NB Reconstruct (POB to Sta 2175+00)NB Reconstruct (POB to Sta 2175+00) 64 02-May-16 28-Jul-16 11

A2520 Build haul Road - Stage 1 NB 4 02-May-16 05-May-16 11 5d Calendar

A2700 Break and Remove pavement - Stage 1 NB - POB to Sta 2175+00 5 06-May-16 12-May-16 11 5d Calendar

A2870 Strip topsoil and ditches - Stage 1 NB - POB to Sta 2175+00 3 13-May-16 17-May-16 11 5d Calendar

A3020 Build ditches - Stage 1 NB - POB to Sta 2175+00 3 18-May-16 20-May-16 11 5d Calendar

A3110 Mass Excavate/Embankment grade - Stage 1 NB - POB to Sta 2175+00 10 19-May-16 01-Jun-16 11 5d Calendar

A3530 Complete storm sewer - Stage 1 NB - POB to Sta 2175+00 5 31-May-16 06-Jun-16 11 5d Calendar

A3890 Fine grade clay - Stage 1 NB - POB to Sta 2175+00 4 07-Jun-16 10-Jun-16 11 5d Calendar

A4120 Place fabric and stone - Stage 1 NB - POB to Sta 2175+00 4 13-Jun-16 16-Jun-16 11 5d Calendar

A4130 Place edgedrain - Stage 1 NB - POB to Sta 2175+00 4 13-Jun-16 16-Jun-16 11 5d Calendar

A4330 Trim stone - Stage 1 NB - POB to Sta 2175+00 4 17-Jun-16 22-Jun-16 11 5d Calendar

A4520 Pave 24' lane - Stage 1 NB - POB to Sta 2175+00 1 23-Jun-16 23-Jun-16 11 5d Calendar

A4550 Cure 24' lane - Stage 1 NB - POB to Sta 2175+00 3 24-Jun-16 26-Jun-16 16 7d Calendar

A4660 Pave outside shoulder - Stage 1 NB - POB to Sta 2175+00 1 27-Jun-16 27-Jun-16 14 5d Calendar

A4630 Trim 2nd 24' lane - Stage 1 NB - POB to Sta 2175+00 2 27-Jun-16 28-Jun-16 12 5d Calendar

A4690 Cure on outside shoulder - Stage 1 NB - POB to Sta 2175+00 2 28-Jun-16 29-Jun-16 20 7d Calendar

A4700 Pave 2nd 24' lane - Stage 1 NB - POB to Sta 2175+00 1 29-Jun-16 29-Jun-16 12 5d Calendar

A4760 Cure 2nd 24' lane - Stage 1 NB - POB to Sta 2175+00 3 30-Jun-16 02-Jul-16 17 7d Calendar

A4780 Fine grade outside slopes - Stage 1 NB - POB to Sta 2175+00 2 30-Jun-16 01-Jul-16 19 5d Calendar

A4860 Topsoil outside slopes and ditches - Stage 1 NB - POB to Sta 2175+00 2 04-Jul-16 05-Jul-16 19 5d Calendar

A4790 Cleanup inside shoulder - Stage 1 NB - POB to Sta 2175+00 1 04-Jul-16 04-Jul-16 12 5d Calendar

A4830 Pave inside shoulder - Stage 1 NB - POB to Sta 2175+00 1 05-Jul-16 05-Jul-16 12 5d Calendar

A4930 Restore outside slopes and ditches - Stage 1 NB - POB to Sta 2175+00 2 06-Jul-16 07-Jul-16 19 5d Calendar

A4870 Cure on inside shoulder - Stage 1 NB - POB to Sta 2175+00 3 06-Jul-16 08-Jul-16 16 7d Calendar

A5030 Place all signs (Temp and Perm) - Stage 1 NB - POB to Sta 2175+00 5 08-Jul-16 14-Jul-16 19 5d Calendar

A4980 Place median drainage (VG or Ditches) - Stage 1 NB - POB to Sta 2175+00 3 11-Jul-16 13-Jul-16 10 5d Calendar

A5160 Place median barrier wall where applicable - Stage 1 NB - POB to Sta 2175+00 5 14-Jul-16 20-Jul-16 10 5d Calendar

A5370 Run ride quality on all lanes - Stage 1 NB - POB to Sta 2175+00 2 21-Jul-16 22-Jul-16 10 5d Calendar

A5430 Grind as needed on lanes - Stage 1 NB - POB to Sta 2175+00 2 25-Jul-16 26-Jul-16 10 5d Calendar

A5500 Cleanup / Striping - Stage 1 NB - POB to Sta 2175+00 2 27-Jul-16 28-Jul-16 11 5d Calendar

A5490 Saw and seal all lanes - Stage 1 NB - POB to Sta 2175+00 2 27-Jul-16 28-Jul-16 11 5d Calendar

NB Reconstruct (Sta 2258+00 to POE)NB Reconstruct (Sta 2258+00 to POE)NB Reconstruct (Sta 2258+00 to POE) 56 13-May-16 29-Jul-16 10

A2750 Break and Remove pavement - Stage 1 NB - Sta 2258+00 to POE 8 13-May-16 24-May-16 15 5d Calendar

A3080 Mass Excavate/Embankment grade - Stage 1 NB - Sta 2258+00 to POE 5 25-May-16 31-May-16 15 5d Calendar

A3090 Build ditches - Stage 1 NB - Sta 2258+00 to POE 5 25-May-16 31-May-16 15 5d Calendar

A3100 Strip topsoil and ditches - Stage 1 NB - Sta 2258+00 to POE 5 25-May-16 31-May-16 15 5d Calendar

A3320 Complete storm sewer - Stage 1 NB - Sta 2258+00 to POE 5 01-Jun-16 07-Jun-16 15 5d Calendar

A3550 Place edgedrain - Stage 1 NB - Sta 2258+00 to POE 5 08-Jun-16 14-Jun-16 15 5d Calendar

A3560 Fine grade clay - Stage 1 NB - Sta 2258+00 to POE 5 08-Jun-16 14-Jun-16 15 5d Calendar

A4500 Place fabric and stone - Stage 1 NB - Sta 2258+00 to POE 4 15-Jun-16 20-Jun-16 15 5d Calendar

A4680 Trim stone - Stage 1 NB - Sta 2258+00 to POE 2 21-Jun-16 22-Jun-16 15 5d Calendar

A4770 Pave 24' lane - Stage 1 NB - Sta 2258+00 to POE 1 24-Jun-16 24-Jun-16 14 5d Calendar

A4810 Cure 24' lane - Stage 1 NB - Sta 2258+00 to POE 3 25-Jun-16 27-Jun-16 20 7d Calendar

A4910 Clean up outside shoulder for paving - Stage 1 NB - Sta 2258+00 to POE 1 28-Jun-16 28-Jun-16 18 5d Calendar

A4920 Trim 2nd 24' lane - Stage 1 NB - Sta 2258+00 to POE 2 28-Jun-16 29-Jun-16 16 5d Calendar

A4970 Pave outside shoulder - Stage 1 NB - Sta 2258+00 to POE 1 29-Jun-16 29-Jun-16 18 5d Calendar

A5000 Cure on outside shoulder - Stage 1 NB - Sta 2258+00 to POE 2 30-Jun-16 01-Jul-16 26 7d Calendar

A5010 Pave 2nd 24' lane - Stage 1 NB - Sta 2258+00 to POE 1 30-Jun-16 30-Jun-16 16 5d Calendar

A5080 Cure 2nd 24' lane - Stage 1 NB - Sta 2258+00 to POE 3 01-Jul-16 03-Jul-16 24 7d Calendar

A5130 Topsoil outside slopes and ditches - Stage 1 NB - Sta 2258+00 to POE 2 04-Jul-16 05-Jul-16 20 5d Calendar

A5140 Fine grade outside slopes - Stage 1 NB - Sta 2258+00 to POE 2 04-Jul-16 05-Jul-16 20 5d Calendar

A5250 Cleanup inside shoulder - Stage 1 NB - Sta 2258+00 to POE 1 04-Jul-16 04-Jul-16 18 5d Calendar

A5310 Pave inside shoulder - Stage 1 NB - Sta 2258+00 to POE 1 06-Jul-16 06-Jul-16 17 5d Calendar

A6000 Restore outside slopes and ditches - Stage 1 NB - Sta 2258+00 to POE 2 06-Jul-16 07-Jul-16 20 5d Calendar

A5350 Cure on inside shoulder - Stage 1 NB - Sta 2258+00 to POE 1 07-Jul-16 07-Jul-16 25 7d Calendar

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2016 2017

Install TCB/Signs & Shift Traffic - Prestage Work

Shift traffic on NB to outside lanes - Prestage Work

Construct Inside widening on NB - Prestage Work

Construct crossovers in median - Prestage Work

Install pipe at Michigan Drain - Prestage Work

Install TCB in crossovers - Prestage Work

Striping / Signs - Prestage Work

Build haul Road - Stage 1 NB

Break and Remove pavement - Stage 1 NB - POB to Sta 2175+00

Strip topsoil and ditches - Stage 1 NB - POB to Sta 2175+00

Build ditches - Stage 1 NB - POB to Sta 2175+00

Mass Excavate/Embankment grade - Stage 1 NB - POB to Sta 2175+00

Complete storm sewer - Stage 1 NB - POB to Sta 2175+00

Fine grade clay - Stage 1 NB - POB to Sta 2175+00

Place fabric and stone - Stage 1 NB - POB to Sta 2175+00

Place edgedrain - Stage 1 NB - POB to Sta 2175+00

Trim stone - Stage 1 NB - POB to Sta 2175+00

Pave 24' lane - Stage 1 NB - POB to Sta 2175+00

Cure 24' lane - Stage 1 NB - POB to Sta 2175+00

Pave outside shoulder - Stage 1 NB - POB to Sta 2175+00

Trim 2nd 24' lane - Stage 1 NB - POB to Sta 2175+00

Cure on outside shoulder - Stage 1 NB - POB to Sta 2175+00

Pave 2nd 24' lane - Stage 1 NB - POB to Sta 2175+00

Cure 2nd 24' lane - Stage 1 NB - POB to Sta 2175+00

Fine grade outside slopes - Stage 1 NB - POB to Sta 2175+00

Topsoil outside slopes and ditches - Stage 1 NB - POB to Sta 2175+00

Cleanup inside shoulder - Stage 1 NB - POB to Sta 2175+00

Pave inside shoulder - Stage 1 NB - POB to Sta 2175+00

Restore outside slopes and ditches - Stage 1 NB - POB to Sta 2175+00

Cure on inside shoulder - Stage 1 NB - POB to Sta 2175+00

Place all signs (Temp and Perm) - Stage 1 NB - POB to Sta 2175+00

Place median drainage (VG or Ditches) - Stage 1 NB - POB to Sta 2175+00

Place median barrier wall where applicable - Stage 1 NB - POB to Sta 2175+00

Run ride quality on all lanes - Stage 1 NB - POB to Sta 2175+00

Grind as needed on lanes - Stage 1 NB - POB to Sta 2175+00

Cleanup / Striping - Stage 1 NB - POB to Sta 2175+00

Saw and seal all lanes - Stage 1 NB - POB to Sta 2175+00

Break and Remove pavement - Stage 1 NB - Sta 2258+00 to POE

Mass Excavate/Embankment grade - Stage 1 NB - Sta 2258+00 to POE

Build ditches - Stage 1 NB - Sta 2258+00 to POE

Strip topsoil and ditches - Stage 1 NB - Sta 2258+00 to POE

Complete storm sewer - Stage 1 NB - Sta 2258+00 to POE

Place edgedrain - Stage 1 NB - Sta 2258+00 to POE

Fine grade clay - Stage 1 NB - Sta 2258+00 to POE

Place fabric and stone - Stage 1 NB - Sta 2258+00 to POE

Trim stone - Stage 1 NB - Sta 2258+00 to POE

Pave 24' lane - Stage 1 NB - Sta 2258+00 to POE

Cure 24' lane - Stage 1 NB - Sta 2258+00 to POE

Clean up outside shoulder for paving - Stage 1 NB - Sta 2258+00 to POE

Trim 2nd 24' lane - Stage 1 NB - Sta 2258+00 to POE

Pave outside shoulder - Stage 1 NB - Sta 2258+00 to POE

Cure on outside shoulder - Stage 1 NB - Sta 2258+00 to POE

Pave 2nd 24' lane - Stage 1 NB - Sta 2258+00 to POE

Cure 2nd 24' lane - Stage 1 NB - Sta 2258+00 to POE

Topsoil outside slopes and ditches - Stage 1 NB - Sta 2258+00 to POE

Fine grade outside slopes - Stage 1 NB - Sta 2258+00 to POE

Cleanup inside shoulder - Stage 1 NB - Sta 2258+00 to POE

Pave inside shoulder - Stage 1 NB - Sta 2258+00 to POE

Restore outside slopes and ditches - Stage 1 NB - Sta 2258+00 to POE

Cure on inside shoulder - Stage 1 NB - Sta 2258+00 to POE

 

  10576-190706 I-75 Reconstruction - Wayne County

 

Road Reconstruction Baseline Schedule Example

Data Date: 1/12/16

 Run Date: 1/25/16

Submission Date: 1/27/16

Contractor: ABC Construction, Inc.

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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WBS Summary Activity

WBS Summary Progress
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A5340 Place all signs (Temp and Perm) - Stage 1 NB - Sta 2258+00 to POE 5 08-Jul-16 14-Jul-16 20 5d Calendar

A5360 Place median drainage (VG or Ditches) - Stage 1 NB - Sta 2258+00 to POE 3 08-Jul-16 12-Jul-16 17 5d Calendar

A5420 Place median barrier wall where applicable - Stage 1 NB - Sta 2258+00 to POE 5 13-Jul-16 19-Jul-16 17 5d Calendar

A5410 Run ride quality on all lanes - Stage 1 NB - Sta 2258+00 to POE 2 18-Jul-16 19-Jul-16 17 5d Calendar

A5390 Saw and seal all lanes - Stage 1 NB - Sta 2258+00 to POE 2 27-Jul-16 28-Jul-16 10 5d Calendar

A5400 Grind as needed on lanes - Stage 1 NB - Sta 2258+00 to POE 2 27-Jul-16 28-Jul-16 10 5d Calendar

A5470 Place temp stripes - Stage 1 NB - Sta 2258+00 to POE 1 29-Jul-16 29-Jul-16 10 5d Calendar

A5480 Final sweeping - Stage 1 NB - Sta 2258+00 to POE 1 29-Jul-16 29-Jul-16 10 5d Calendar

RampsRampsRamps 51 13-May-16 23-Jul-16 15

Exit Ramp AExit Ramp AExit Ramp A 51 13-May-16 23-Jul-16 15

A2450 Break and Remove pavement - Stage 1 - Exit Ramp A 4 13-May-16 18-May-16 22 5d Calendar

A2660 Strip topsoil and ditches - Stage 1 - Exit Ramp A 3 19-May-16 23-May-16 22 5d Calendar

A2830 Build ditches - Stage 1 - Exit Ramp A 3 24-May-16 26-May-16 22 5d Calendar

A2880 Mass Excavate/Embankment grade - Stage 1 - Exit Ramp A 3 27-May-16 31-May-16 22 5d Calendar

A3040 Complete storm sewer - Stage 1 - Exit Ramp A 3 01-Jun-16 03-Jun-16 22 5d Calendar

A3230 Fine grade clay - Stage 1 - Exit Ramp A 2 06-Jun-16 07-Jun-16 22 5d Calendar

A3300 Place edgedrain - Stage 1 - Exit Ramp A 1 08-Jun-16 08-Jun-16 22 5d Calendar

A3340 Place fabric and stone - Stage 1 - Exit Ramp A 3 09-Jun-16 13-Jun-16 22 5d Calendar

A3500 Trim stone - Stage 1 - Exit Ramp A 2 14-Jun-16 15-Jun-16 22 5d Calendar

A3580 Pave Ramp Lanes - Stage 1 - Exit Ramp A 1 28-Jun-16 28-Jun-16 14 5d Calendar

A3670 Cure Ramp Lanes - Stage 1 - Exit Ramp A 3 29-Jun-16 01-Jul-16 20 7d Calendar

A3750 Trim Outside shoulder - Stage 1 - Exit  Ramp A 1 04-Jul-16 04-Jul-16 14 5d Calendar

A3840 Pave outside shoulder - Stage 1 - Exit Ramp A 1 05-Jul-16 05-Jul-16 14 5d Calendar

A3910 Cure Outside Shoulder - Stage 1 - Exit Ramp A 3 06-Jul-16 08-Jul-16 20 7d Calendar

A4070 Saw and seal all lanes - Stage 1 - Exit Ramp A 2 11-Jul-16 12-Jul-16 21 5d Calendar

A4080 Fine grade outside slopes - Stage 1 - Exit Ramp A 3 11-Jul-16 13-Jul-16 14 5d Calendar

A4210 Topsoil outside slopes and ditches - Stage 1 - Exit Ramp A 3 14-Jul-16 18-Jul-16 14 5d Calendar

A4380 Restore outside slopes and ditches - Stage 1 - Exit Ramp A 2 19-Jul-16 20-Jul-16 14 5d Calendar

A4440 Place all signs (Temp and Perm) - Stage 1 - Exit Ramp A 1 21-Jul-16 21-Jul-16 14 5d Calendar

A4530 Final sweeping - Stage 1 - Exit Ramp A 1 22-Jul-16 22-Jul-16 14 5d Calendar

A4570 Open ramp - Stage 1 - Exit Ramp A 1 23-Jul-16 23-Jul-16 20 7d Calendar

Entrance Ramp BEntrance Ramp BEntrance Ramp B 43 25-May-16 22-Jul-16 15

A2230 Break and Remove pavement - Stage 1 - Exit Ramp B 4 25-May-16 30-May-16 19 5d Calendar

A2400 Strip topsoil and ditches - Stage 1 - Exit Ramp B 3 31-May-16 02-Jun-16 19 5d Calendar

A2530 Build ditches - Stage 1 - Exit Ramp B 4 03-Jun-16 08-Jun-16 19 5d Calendar

A2710 Mass Excavate/Embankment grade - Stage 1 - Exit Ramp B 3 09-Jun-16 13-Jun-16 19 5d Calendar

A2850 Complete storm sewer - Stage 1 - Exit Ramp B 3 14-Jun-16 16-Jun-16 19 5d Calendar

A2940 Fine grade clay - Stage 1 - Exit Ramp B 2 17-Jun-16 20-Jun-16 19 5d Calendar

A3030 Place edgedrain - Stage 1 - Exit Ramp B 1 21-Jun-16 21-Jun-16 19 5d Calendar

A3120 Place fabric and stone - Stage 1 - Exit Ramp B 2 22-Jun-16 23-Jun-16 19 5d Calendar

A3220 Trim stone - Stage 1 - Exit Ramp B 1 24-Jun-16 24-Jun-16 19 5d Calendar

A3260 Pave Ramp Lanes - Stage 1 - Exit Ramp B 1 28-Jun-16 28-Jun-16 18 5d Calendar

A3290 Cure Ramp Lanes - Stage 1 - Exit Ramp B 3 29-Jun-16 01-Jul-16 25 7d Calendar

A3460 Trim Outside shoulder - Stage 1 - Exit  Ramp B 1 04-Jul-16 04-Jul-16 17 5d Calendar

A3490 Pave outside shoulder - Stage 1 - Exit Ramp B 1 05-Jul-16 05-Jul-16 17 5d Calendar

A3540 Cure Outside Shoulder - Stage 1 - Exit Ramp B 3 06-Jul-16 08-Jul-16 23 7d Calendar

A3730 Fine grade outside slopes - Stage 1 - Exit Ramp B 2 11-Jul-16 12-Jul-16 15 5d Calendar

A3740 Saw and seal all lanes - Stage 1 - Exit Ramp B 3 11-Jul-16 13-Jul-16 20 5d Calendar

A3900 Topsoil outside slopes and ditches - Stage 1 - Exit Ramp B 3 13-Jul-16 15-Jul-16 15 5d Calendar

A4060 Restore outside slopes and ditches - Stage 1 - Exit Ramp B 2 18-Jul-16 19-Jul-16 15 5d Calendar

A4160 Place all signs (Temp and Perm) - Stage 1 - Exit Ramp B 1 20-Jul-16 20-Jul-16 15 5d Calendar

A4200 Final sweeping - Stage 1 - Exit Ramp B 1 21-Jul-16 21-Jul-16 15 5d Calendar

A4250 Open ramp - Stage 1 - Exit Ramp B 1 22-Jul-16 22-Jul-16 21 7d Calendar

2016 Roadwork - Stage 22016 Roadwork - Stage 22016 Roadwork - Stage 2 64 30-Jul-16 29-Oct-16 11

A7080 Switch Traffic 2 30-Jul-16 31-Jul-16 4 Weekend only

SB Reconstruct (POE to Sta 2258+00)SB Reconstruct (POE to Sta 2258+00)SB Reconstruct (POE to Sta 2258+00) 63 01-Aug-16 27-Oct-16 11

A6560 Build haul Road - Stage 2 - POE to Sta 2258+00 4 01-Aug-16 04-Aug-16 10 5d Calendar

A6480 Break and Remove pavement - Stage 2 - POE to Sta 2258+00 5 05-Aug-16 11-Aug-16 10 5d Calendar

A6470 Strip topsoil and ditches - Stage 2 - POE to Sta 2258+00 3 12-Aug-16 16-Aug-16 10 5d Calendar

A6460 Build ditches - Stage 2 - POE to Sta 2258+00 3 17-Aug-16 19-Aug-16 10 5d Calendar

A6450 Mass Excavate/Embankment grade - Stage 2 - POE to Sta 2258+00 10 18-Aug-16 31-Aug-16 10 5d Calendar

A6440 Complete storm sewer - Stage 2 - POE to Sta 2258+00 5 30-Aug-16 06-Sep-16 10 5d Calendar

A6430 Fine grade clay - Stage 2 - POE to Sta 2258+00 4 07-Sep-16 12-Sep-16 10 5d Calendar

A6410 Place fabric and stone - Stage 2 - POE to Sta 2258+00 4 13-Sep-16 16-Sep-16 10 5d Calendar

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2016 2017

Place all signs (Temp and Perm) - Stage 1 NB - Sta 2258+00 to POE

Place median drainage (VG or Ditches) - Stage 1 NB - Sta 2258+00 to POE

Place median barrier wall where applicable - Stage 1 NB - Sta 2258+00 to POE

Run ride quality on all lanes - Stage 1 NB - Sta 2258+00 to POE

Saw and seal all lanes - Stage 1 NB - Sta 2258+00 to POE

Grind as needed on lanes - Stage 1 NB - Sta 2258+00 to POE

Place temp stripes - Stage 1 NB - Sta 2258+00 to POE

Final sweeping - Stage 1 NB - Sta 2258+00 to POE

Break and Remove pavement - Stage 1 - Exit Ramp A

Strip topsoil and ditches - Stage 1 - Exit Ramp A

Build ditches - Stage 1 - Exit Ramp A

Mass Excavate/Embankment grade - Stage 1 - Exit Ramp A

Complete storm sewer - Stage 1 - Exit Ramp A

Fine grade clay - Stage 1 - Exit Ramp A

Place edgedrain - Stage 1 - Exit Ramp A

Place fabric and stone - Stage 1 - Exit Ramp A

Trim stone - Stage 1 - Exit Ramp A

Pave Ramp Lanes - Stage 1 - Exit Ramp A

Cure Ramp Lanes - Stage 1 - Exit Ramp A

Trim Outside shoulder - Stage 1 - Exit  Ramp A

Pave outside shoulder - Stage 1 - Exit Ramp A

Cure Outside Shoulder - Stage 1 - Exit Ramp A

Saw and seal all lanes - Stage 1 - Exit Ramp A

Fine grade outside slopes - Stage 1 - Exit Ramp A

Topsoil outside slopes and ditches - Stage 1 - Exit Ramp A

Restore outside slopes and ditches - Stage 1 - Exit Ramp A

Place all signs (Temp and Perm) - Stage 1 - Exit Ramp A

Final sweeping - Stage 1 - Exit Ramp A

Open ramp - Stage 1 - Exit Ramp A

Break and Remove pavement - Stage 1 - Exit Ramp B

Strip topsoil and ditches - Stage 1 - Exit Ramp B

Build ditches - Stage 1 - Exit Ramp B

Mass Excavate/Embankment grade - Stage 1 - Exit Ramp B

Complete storm sewer - Stage 1 - Exit Ramp B

Fine grade clay - Stage 1 - Exit Ramp B

Place edgedrain - Stage 1 - Exit Ramp B

Place fabric and stone - Stage 1 - Exit Ramp B

Trim stone - Stage 1 - Exit Ramp B

Pave Ramp Lanes - Stage 1 - Exit Ramp B

Cure Ramp Lanes - Stage 1 - Exit Ramp B

Trim Outside shoulder - Stage 1 - Exit  Ramp B

Pave outside shoulder - Stage 1 - Exit Ramp B

Cure Outside Shoulder - Stage 1 - Exit Ramp B

Fine grade outside slopes - Stage 1 - Exit Ramp B

Saw and seal all lanes - Stage 1 - Exit Ramp B

Topsoil outside slopes and ditches - Stage 1 - Exit Ramp B

Restore outside slopes and ditches - Stage 1 - Exit Ramp B

Place all signs (Temp and Perm) - Stage 1 - Exit Ramp B

Final sweeping - Stage 1 - Exit Ramp B

Open ramp - Stage 1 - Exit Ramp B

Switch Traffic

Build haul Road - Stage 2 - POE to Sta 2258+00

Break and Remove pavement - Stage 2 - POE to Sta 2258+00

Strip topsoil and ditches - Stage 2 - POE to Sta 2258+00

Build ditches - Stage 2 - POE to Sta 2258+00

Mass Excavate/Embankment grade - Stage 2 - POE to Sta 2258+00

Complete storm sewer - Stage 2 - POE to Sta 2258+00

Fine grade clay - Stage 2 - POE to Sta 2258+00

Place fabric and stone - Stage 2 - POE to Sta 2258+00
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A6420 Place edgedrain - Stage 2 - POE to Sta 2258+00 4 13-Sep-16 16-Sep-16 10 5d Calendar

A6400 Trim stone - Stage 2 - POE to Sta 2258+00 4 19-Sep-16 22-Sep-16 10 5d Calendar

A6390 Pave 24' lane - Stage 2 - POE to Sta 2258+00 1 23-Sep-16 23-Sep-16 10 5d Calendar

A6380 Cure 24' lane - Stage 2 - POE to Sta 2258+00 3 24-Sep-16 26-Sep-16 15 7d Calendar

A6340 Pave outside shoulder - Stage 2 - POE to Sta 2258+00 1 27-Sep-16 27-Sep-16 13 5d Calendar

A6370 Trim 2nd 24' lane - Stage 2 - POE to Sta 2258+00 2 27-Sep-16 28-Sep-16 11 5d Calendar

A6330 Cure on outside shoulder - Stage 2 - POE to Sta 2258+00 2 28-Sep-16 29-Sep-16 19 7d Calendar

A6360 Pave 2nd 24' lane - Stage 2 - POE to Sta 2258+00 1 29-Sep-16 29-Sep-16 11 5d Calendar

A6350 Cure 2nd 24' lane - Stage 2 - POE to Sta 2258+00 3 30-Sep-16 02-Oct-16 16 7d Calendar

A6570 Fine grade outside slopes - Stage 2 - POE to Sta 2258+00 2 30-Sep-16 03-Oct-16 18 5d Calendar

A6620 Cleanup inside shoulder - Stage 2 - POE to Sta 2258+00 1 03-Oct-16 03-Oct-16 12 5d Calendar

A6550 Topsoil outside slopes and ditches - Stage 2 - POE to Sta 2258+00 2 04-Oct-16 05-Oct-16 18 5d Calendar

A6610 Pave inside shoulder - Stage 2 - POE to Sta 2258+00 1 04-Oct-16 04-Oct-16 12 5d Calendar

A6600 Cure on inside shoulder - Stage 2 - POE to Sta 2258+00 3 05-Oct-16 07-Oct-16 16 7d Calendar

A6540 Restore outside slopes and ditches - Stage 2 - POE to Sta 2258+00 2 06-Oct-16 07-Oct-16 18 5d Calendar

A6530 Place all signs (Temp and Perm) - Stage 2 - POE to Sta 2258+00 5 10-Oct-16 14-Oct-16 18 5d Calendar

A6590 Place median drainage (VG or Ditches) - Stage 2 - POE to Sta 2258+00 3 10-Oct-16 12-Oct-16 10 5d Calendar

A6580 Place median barrier wall where applicable - Stage 2 - POE to Sta 2258+00 5 13-Oct-16 19-Oct-16 10 5d Calendar

A6520 Run ride quality on all lanes - Stage 2 - POE to Sta 2258+00 2 20-Oct-16 21-Oct-16 10 5d Calendar

A6510 Grind as needed on lanes - Stage 2 - POE to Sta 2258+00 2 24-Oct-16 25-Oct-16 10 5d Calendar

A6490 Cleanup / Striping  - Stage 2 - POE to Sta 2258+00 2 26-Oct-16 27-Oct-16 11 5d Calendar

A6500 Saw and seal all lanes - Stage 2 - POE to Sta 2258+00 2 26-Oct-16 27-Oct-16 11 5d Calendar

SB Reconstruct (Sta 2175+00 to POB)SB Reconstruct (Sta 2175+00 to POB)SB Reconstruct (Sta 2175+00 to POB) 55 12-Aug-16 29-Oct-16 11

A6320 Break and Remove pavement - Stage 2 - Sta 2175+00 to POB 8 12-Aug-16 23-Aug-16 15 5d Calendar

A6290 Mass Excavate/Embankment grade - Stage 2 - Sta 2175+00 to POB 5 24-Aug-16 30-Aug-16 15 5d Calendar

A6300 Build ditches - Stage 2 - Sta 2175+00 to POB 5 24-Aug-16 30-Aug-16 15 5d Calendar

A6310 Strip topsoil and ditches - Stage 2 - Sta 2175+00 to POB 5 24-Aug-16 30-Aug-16 15 5d Calendar

A6280 Complete storm sewer - Stage 2 - Sta 2175+00 to POB 5 31-Aug-16 07-Sep-16 15 5d Calendar

A6260 Place edgedrain - Stage 2 - Sta 2175+00 to POB 5 08-Sep-16 14-Sep-16 15 5d Calendar

A6270 Fine grade clay - Stage 2 - Sta 2175+00 to POB 5 08-Sep-16 14-Sep-16 15 5d Calendar

A6250 Place fabric and stone - Stage 2 - Sta 2175+00 to POB 4 15-Sep-16 20-Sep-16 15 5d Calendar

A6240 Trim stone - Stage 2 - Sta 2175+00 to POB 2 21-Sep-16 22-Sep-16 15 5d Calendar

A6230 Pave 24' lane - Stage 2 - Sta 2175+00 to POB 1 26-Sep-16 26-Sep-16 14 5d Calendar

A6220 Cure 24' lane - Stage 2 - Sta 2175+00 to POB 3 27-Sep-16 29-Sep-16 19 7d Calendar

A6180 Clean up outside shoulder for paving - Stage 2 - Sta 2175+00 to POB 1 30-Sep-16 30-Sep-16 15 5d Calendar

A6210 Trim 2nd 24' lane - Stage 2 - Sta 2175+00 to POB 2 30-Sep-16 03-Oct-16 13 5d Calendar

A6170 Pave outside shoulder - Stage 2 - Sta 2175+00 to POB 1 03-Oct-16 03-Oct-16 15 5d Calendar

A6160 Cure on outside shoulder - Stage 2 - Sta 2175+00 to POB 2 04-Oct-16 05-Oct-16 21 7d Calendar

A6200 Pave 2nd 24' lane - Stage 2 - Sta 2175+00 to POB 1 04-Oct-16 04-Oct-16 13 5d Calendar

A6190 Cure 2nd 24' lane - Stage 2 - Sta 2175+00 to POB 3 05-Oct-16 07-Oct-16 19 7d Calendar

A6090 Topsoil outside slopes and ditches - Stage 2 - Sta 2175+00 to POB 2 06-Oct-16 07-Oct-16 17 5d Calendar

A6100 Fine grade outside slopes - Stage 2 - Sta 2175+00 to POB 2 06-Oct-16 07-Oct-16 17 5d Calendar

A6080 Restore outside slopes and ditches - Stage 2 - Sta 2175+00 to POB 2 10-Oct-16 11-Oct-16 17 5d Calendar

A6150 Cleanup inside shoulder - Stage 2 - Sta 2175+00 to POB 1 10-Oct-16 10-Oct-16 13 5d Calendar

A6140 Pave inside shoulder - Stage 2 - Sta 2175+00 to POB 1 11-Oct-16 11-Oct-16 13 5d Calendar

A6070 Place all signs (Temp and Perm) - Stage 2 - Sta 2175+00 to POB 5 12-Oct-16 18-Oct-16 17 5d Calendar

A6130 Cure on inside shoulder - Stage 2 - Sta 2175+00 to POB 1 12-Oct-16 12-Oct-16 19 7d Calendar

A6120 Place median drainage (VG or Ditches) - Stage 2 - Sta 2175+00 to POB 3 13-Oct-16 17-Oct-16 13 5d Calendar

A6110 Place median barrier wall where applicable - Stage 2 - Sta 2175+00 to POB 5 18-Oct-16 24-Oct-16 13 5d Calendar

A6060 Run ride quality on all lanes - Stage 2 - Sta 2175+00 to POB 2 21-Oct-16 24-Oct-16 13 5d Calendar

A6010 Saw and seal all lanes - Stage 2 - Sta 2175+00 to POB 2 26-Oct-16 27-Oct-16 10 5d Calendar

A6050 Grind as needed on lanes - Stage 2 - Sta 2175+00 to POB 2 26-Oct-16 27-Oct-16 10 5d Calendar

A6040 Final sweeping - Stage 2 - Sta 2175+00 to POB 1 28-Oct-16 28-Oct-16 10 5d Calendar

A6020 Open to Traffic - Stage 2 - Sta 2175+00 to POB 1 29-Oct-16 29-Oct-16 16 7d Calendar

RampsRampsRamps 50 12-Aug-16 22-Oct-16 16

Exit Ramp CExit Ramp CExit Ramp C 50 12-Aug-16 22-Oct-16 16

A7060 Break and Remove pavement - Stage 2 - Exit Ramp C 4 12-Aug-16 17-Aug-16 25 5d Calendar

A7050 Strip topsoil and ditches - Stage 2 - Exit Ramp C 3 18-Aug-16 22-Aug-16 25 5d Calendar

A7040 Build ditches - Stage 2 - Exit Ramp C 3 23-Aug-16 25-Aug-16 25 5d Calendar

A7030 Mass Excavate/Embankment grade - Stage 2 - Exit Ramp C 3 26-Aug-16 30-Aug-16 25 5d Calendar

A7020 Complete storm sewer - Stage 2 - Exit Ramp C 3 31-Aug-16 02-Sep-16 25 5d Calendar

A7010 Fine grade clay - Stage 2 - Exit Ramp C 2 06-Sep-16 07-Sep-16 25 5d Calendar

A7000 Place edgedrain - Stage 2 - Exit Ramp C 1 08-Sep-16 08-Sep-16 25 5d Calendar

A6990 Place fabric and stone - Stage 2 - Exit Ramp C 3 09-Sep-16 13-Sep-16 25 5d Calendar

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2016 2017

Place edgedrain - Stage 2 - POE to Sta 2258+00

Trim stone - Stage 2 - POE to Sta 2258+00

Pave 24' lane - Stage 2 - POE to Sta 2258+00

Cure 24' lane - Stage 2 - POE to Sta 2258+00

Pave outside shoulder - Stage 2 - POE to Sta 2258+00

Trim 2nd 24' lane - Stage 2 - POE to Sta 2258+00

Cure on outside shoulder - Stage 2 - POE to Sta 2258+00

Pave 2nd 24' lane - Stage 2 - POE to Sta 2258+00

Cure 2nd 24' lane - Stage 2 - POE to Sta 2258+00

Fine grade outside slopes - Stage 2 - POE to Sta 2258+00

Cleanup inside shoulder - Stage 2 - POE to Sta 2258+00

Topsoil outside slopes and ditches - Stage 2 - POE to Sta 2258+00

Pave inside shoulder - Stage 2 - POE to Sta 2258+00

Cure on inside shoulder - Stage 2 - POE to Sta 2258+00

Restore outside slopes and ditches - Stage 2 - POE to Sta 2258+00

Place all signs (Temp and Perm) - Stage 2 - POE to Sta 2258+00

Place median drainage (VG or Ditches) - Stage 2 - POE to Sta 2258+00

Place median barrier wall where applicable - Stage 2 - POE to Sta 2258+00

Run ride quality on all lanes - Stage 2 - POE to Sta 2258+00

Grind as needed on lanes - Stage 2 - POE to Sta 2258+00

Cleanup / Striping  - Stage 2 - POE to Sta 2258+00

Saw and seal all lanes - Stage 2 - POE to Sta 2258+00

Break and Remove pavement - Stage 2 - Sta 2175+00 to POB

Mass Excavate/Embankment grade - Stage 2 - Sta 2175+00 to POB

Build ditches - Stage 2 - Sta 2175+00 to POB

Strip topsoil and ditches - Stage 2 - Sta 2175+00 to POB

Complete storm sewer - Stage 2 - Sta 2175+00 to POB

Place edgedrain - Stage 2 - Sta 2175+00 to POB

Fine grade clay - Stage 2 - Sta 2175+00 to POB

Place fabric and stone - Stage 2 - Sta 2175+00 to POB

Trim stone - Stage 2 - Sta 2175+00 to POB

Pave 24' lane - Stage 2 - Sta 2175+00 to POB

Cure 24' lane - Stage 2 - Sta 2175+00 to POB

Clean up outside shoulder for paving - Stage 2 - Sta 2175+00 to POB

Trim 2nd 24' lane - Stage 2 - Sta 2175+00 to POB

Pave outside shoulder - Stage 2 - Sta 2175+00 to POB

Cure on outside shoulder - Stage 2 - Sta 2175+00 to POB

Pave 2nd 24' lane - Stage 2 - Sta 2175+00 to POB

Cure 2nd 24' lane - Stage 2 - Sta 2175+00 to POB

Topsoil outside slopes and ditches - Stage 2 - Sta 2175+00 to POB

Fine grade outside slopes - Stage 2 - Sta 2175+00 to POB

Restore outside slopes and ditches - Stage 2 - Sta 2175+00 to POB

Cleanup inside shoulder - Stage 2 - Sta 2175+00 to POB

Pave inside shoulder - Stage 2 - Sta 2175+00 to POB

Place all signs (Temp and Perm) - Stage 2 - Sta 2175+00 to POB

Cure on inside shoulder - Stage 2 - Sta 2175+00 to POB

Place median drainage (VG or Ditches) - Stage 2 - Sta 2175+00 to POB

Place median barrier wall where applicable - Stage 2 - Sta 2175+00 to POB

Run ride quality on all lanes - Stage 2 - Sta 2175+00 to POB

Saw and seal all lanes - Stage 2 - Sta 2175+00 to POB

Grind as needed on lanes - Stage 2 - Sta 2175+00 to POB

Final sweeping - Stage 2 - Sta 2175+00 to POB

Open to Traffic - Stage 2 - Sta 2175+00 to POB

Break and Remove pavement - Stage 2 - Exit Ramp C

Strip topsoil and ditches - Stage 2 - Exit Ramp C

Build ditches - Stage 2 - Exit Ramp C

Mass Excavate/Embankment grade - Stage 2 - Exit Ramp C

Complete storm sewer - Stage 2 - Exit Ramp C

Fine grade clay - Stage 2 - Exit Ramp C

Place edgedrain - Stage 2 - Exit Ramp C

Place fabric and stone - Stage 2 - Exit Ramp C
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A6980 Trim stone - Stage 2 - Exit Ramp C 2 14-Sep-16 15-Sep-16 25 5d Calendar

A6970 Pave Ramp Lanes - Stage 2 - Exit Ramp C 1 30-Sep-16 30-Sep-16 15 5d Calendar

A6960 Cure Ramp Lanes - Stage 2 - Exit Ramp C 3 01-Oct-16 03-Oct-16 22 7d Calendar

A6950 Trim Outside shoulder - Stage 2 - Exit  Ramp C 1 04-Oct-16 04-Oct-16 16 5d Calendar

A6850 Pave outside shoulder - Stage 2 - Exit Ramp C 1 05-Oct-16 05-Oct-16 16 5d Calendar

A6940 Cure Outside Shoulder - Stage 2 - Exit Ramp C 3 06-Oct-16 08-Oct-16 22 7d Calendar

A6890 Saw and seal all lanes - Stage 2 - Exit Ramp C 2 10-Oct-16 11-Oct-16 22 5d Calendar

A6930 Fine grade outside slopes - Stage 2 - Exit Ramp C 3 10-Oct-16 12-Oct-16 15 5d Calendar

A6920 Topsoil outside slopes and ditches - Stage 2 - Exit Ramp C 3 13-Oct-16 17-Oct-16 15 5d Calendar

A6910 Restore outside slopes and ditches - Stage 2 - Exit Ramp C 2 18-Oct-16 19-Oct-16 15 5d Calendar

A6900 Place all signs (Temp and Perm) - Stage 2 - Exit Ramp C 1 20-Oct-16 20-Oct-16 15 5d Calendar

A6880 Final sweeping - Stage 2 - Exit Ramp C 1 21-Oct-16 21-Oct-16 15 5d Calendar

A6860 Open ramp - Stage 2 - Exit Ramp C 1 22-Oct-16 22-Oct-16 23 7d Calendar

Entrance Ramp DEntrance Ramp DEntrance Ramp D 42 24-Aug-16 21-Oct-16 16

A6790 Break and Remove pavement - Stage 2 - Exit Ramp D 4 24-Aug-16 29-Aug-16 18 5d Calendar

A6780 Strip topsoil and ditches - Stage 2 - Exit Ramp D 3 30-Aug-16 01-Sep-16 18 5d Calendar

A6770 Build ditches - Stage 2 - Exit Ramp D 4 02-Sep-16 08-Sep-16 18 5d Calendar

A6760 Mass Excavate/Embankment grade - Stage 2 - Exit Ramp D 3 09-Sep-16 13-Sep-16 18 5d Calendar

A6750 Complete storm sewer - Stage 2 - Exit Ramp D 3 14-Sep-16 16-Sep-16 18 5d Calendar

A6740 Fine grade clay - Stage 2 - Exit Ramp D 2 19-Sep-16 20-Sep-16 18 5d Calendar

A6730 Place edgedrain - Stage 2 - Exit Ramp D 1 21-Sep-16 21-Sep-16 18 5d Calendar

A6830 Place fabric and stone - Stage 2 - Exit Ramp D 2 22-Sep-16 23-Sep-16 18 5d Calendar

A6720 Trim stone - Stage 2 - Exit Ramp D 1 26-Sep-16 26-Sep-16 18 5d Calendar

A6710 Pave Ramp Lanes - Stage 2 - Exit Ramp D 1 30-Sep-16 30-Sep-16 15 5d Calendar

A6700 Cure Ramp Lanes - Stage 2 - Exit Ramp D 3 01-Oct-16 03-Oct-16 23 7d Calendar

A6690 Trim Outside shoulder - Stage 2 - Exit  Ramp D 1 04-Oct-16 04-Oct-16 17 5d Calendar

A6680 Pave outside shoulder - Stage 2 - Exit Ramp D 1 05-Oct-16 05-Oct-16 17 5d Calendar

A6670 Cure Outside Shoulder - Stage 2 - Exit Ramp D 3 06-Oct-16 08-Oct-16 23 7d Calendar

A6660 Fine grade outside slopes - Stage 2 - Exit Ramp D 2 10-Oct-16 11-Oct-16 16 5d Calendar

A6840 Saw and seal all lanes - Stage 2 - Exit Ramp D 3 10-Oct-16 12-Oct-16 21 5d Calendar

A6650 Topsoil outside slopes and ditches - Stage 2 - Exit Ramp D 3 12-Oct-16 14-Oct-16 16 5d Calendar

A6640 Restore outside slopes and ditches - Stage 2 - Exit Ramp D 2 17-Oct-16 18-Oct-16 16 5d Calendar

A6630 Place all signs (Temp and Perm) - Stage 2 - Exit Ramp D 1 19-Oct-16 19-Oct-16 16 5d Calendar

A6800 Final sweeping - Stage 1 - Stage 2 - Exit Ramp D 1 20-Oct-16 20-Oct-16 16 5d Calendar

A6810 Open ramp - Stage 1 - Stage 2 - Exit Ramp D 1 21-Oct-16 21-Oct-16 24 7d Calendar

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2016 2017

Trim stone - Stage 2 - Exit Ramp C

Pave Ramp Lanes - Stage 2 - Exit Ramp C

Cure Ramp Lanes - Stage 2 - Exit Ramp C

Trim Outside shoulder - Stage 2 - Exit  Ramp C

Pave outside shoulder - Stage 2 - Exit Ramp C

Cure Outside Shoulder - Stage 2 - Exit Ramp C

Saw and seal all lanes - Stage 2 - Exit Ramp C

Fine grade outside slopes - Stage 2 - Exit Ramp C

Topsoil outside slopes and ditches - Stage 2 - Exit Ramp C

Restore outside slopes and ditches - Stage 2 - Exit Ramp C

Place all signs (Temp and Perm) - Stage 2 - Exit Ramp C

Final sweeping - Stage 2 - Exit Ramp C

Open ramp - Stage 2 - Exit Ramp C

Break and Remove pavement - Stage 2 - Exit Ramp D

Strip topsoil and ditches - Stage 2 - Exit Ramp D

Build ditches - Stage 2 - Exit Ramp D

Mass Excavate/Embankment grade - Stage 2 - Exit Ramp D

Complete storm sewer - Stage 2 - Exit Ramp D

Fine grade clay - Stage 2 - Exit Ramp D

Place edgedrain - Stage 2 - Exit Ramp D

Place fabric and stone - Stage 2 - Exit Ramp D

Trim stone - Stage 2 - Exit Ramp D

Pave Ramp Lanes - Stage 2 - Exit Ramp D

Cure Ramp Lanes - Stage 2 - Exit Ramp D

Trim Outside shoulder - Stage 2 - Exit  Ramp D

Pave outside shoulder - Stage 2 - Exit Ramp D

Cure Outside Shoulder - Stage 2 - Exit Ramp D

Fine grade outside slopes - Stage 2 - Exit Ramp D

Saw and seal all lanes - Stage 2 - Exit Ramp D

Topsoil outside slopes and ditches - Stage 2 - Exit Ramp D

Restore outside slopes and ditches - Stage 2 - Exit Ramp D

Place all signs (Temp and Perm) - Stage 2 - Exit Ramp D

Final sweeping - Stage 1 - Stage 2 - Exit Ramp D

Open ramp - Stage 1 - Stage 2 - Exit Ramp D
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